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DECISION RECORD 

and 
FINDING OF NO SIGNIFICANT IMPACT 

Galice Access Road Slide Project 
(EA # OR117-04-01) 

 
 
I. DECISION   
 
The decision is to establish the Peavine/Serpentine Springs roads as the primary route between 
Galice and Soldier Saddle.  This route will be upgraded as proposed in Alternative 3.  If 
sufficient funds are available, the Galice Access road will also be minimally cleared to reopen it 
for at least short term seasonal use.     
 
The proposed road work will be implemented in stages, as funding is available.  The stages will 
be sequenced as follows:   
 

1.  Widen and surface the Serpentine Springs road.  Reduce vegetation along the Peavine 
Road to improve vehicle sight distance and thus safety.  As this work occurs, the Hansen 
Saddle and Chrome ridge roads will provide detour routes.   

 
2.  The slide at MP 4.6 of the Galice Access Road will be cleared only to the extent 
necessary to reopen the road.  A minimum amount of slide material will be excavated 
from the road (approximately 5,000 cubic yards) and used to raise the road bed 
approximately five feet.  A rock fall safety ditch, approximately eight feet wide, will be 
constructed to prevent rocks and slide material from reaching the road’s running surface. 
  The slope regrading proposed in Alternative 2 will not be implemented.  It must be 
recognized that while the slide will be cleared and the road opened at this time it may be 
maintainable in the short term only.   
 
3.  The Hansen Saddle road will be surfaced with crushed aggregate and the Chrome 
Ridge road will be widened (EA p. 6).  Some of the crushed rock surfacing work is 
currently being done or will be done by the Forest Service as a part of their road 
maintenance program. 
 
4.  The chip sealing and culvert replacement on the Peavine Road will be implemented as 
proposed in Alternative 3.   
 
5.  The proposed work at other sites on the Galice Access road will be implemented as 
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proposed in Alternative 2.  
 

Implementation of this decision will include all project design features described in the EA.  
 
Keeping the Galice Access road opened over the long term and clearing rock slides, as would be 
necessary to do this, is not guaranteed.  Rock slides are expected to continue at the slide site due 
to geologic conditions.  Periodic cleaning of the rock fall ditch may occur in the future 
depending upon the required scope of work.  In the event of future slides that close the road, they 
will be evaluated on a case-by-case basis to determine if removal is reasonable and cost-
effective. 
 
Temporary road closures will be required during project activities.  The Taylor Creek and 
Chrome Ridge roads will be available as alternative routes during these periods.   
 
It is my decision that the Galice Access road will be closed during the winter rain / snow period 
when the potential for additional rock slides is greatest.  Gates on the Galice Access Road will be 
installed for this purpose.  
 
Proposed mitigation measure #1 (EA p. 18) is accepted and will be adopted in part only.  As 
proposed, the 34-8-28.1 road will be gated and closed at its junction with road 34-9-1.2 to reduce 
big game disturbance and potential poaching.   
 
It is my decision that the proposed monitoring (EA p. 12) will be implemented in a manner that 
allows some measurement of slope instability on, primarily, an annual basis that may facilitate 
determining if the road should be completely closed.  It is not the purpose of this monitoring to 
provide a basis for daily or hourly assessment of slope stability and thus short term road user 
safety or road closure.  
 
The project design feature (PDF) described in the EA (p. 7) regarding Port-Orford Cedar 
management is amended as follows: 

-  All project operations will be confined to the dry season.   
-  In the advent of a summer rain which produces puddles on the road, water running in 
the ditch line, and increased soil moisture, work on the 34-8-36 road and the infected 
portion of road 35-9-1.4 will be stopped until conditions dry out. 
-  Clorox Bleach (1 gal / 1,000 gals water) will be used when vehicles and equipment are 
washed for the purpose of controlling Phytophthora lateralis (PL) spore transport.   
-  All vehicles and heavy equipment will be powered washed prior to entering the project 
area to control PL.   
-  Vehicles and heavy equipment used in completing the work on the Galice Access Road 
(34-8-36) will be power washed to control PL spread as they leave this road and before 
entering other portions of the project area.  
-  Water used in washing vehicles / equipment or in dust abatement or road renovation / 
maintenance will be obtained from BLM approved uninfested (PL) sources.  
-  While working on the Galice Access Road portion of the project, vehicles and 
equipment will not be permitted to move back and forth or into and out of other portions 
of the project area.  All work on the slide will be started and finished as a discrete unit; 
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all work on the other Galice Access road locations will be started and finished as a single 
unit.   
-  Road work on 35-9-1.4 will be done within the infested portion first.  After this is 
completed vehicles will be power washed prior to moving to other portions of the road. 
-  Two vehicle / equipment wash stations will be located as follows: 

(1)  At the junction of the Galice Access Road (34-8-36) and the Hansen Saddle 
Road (35-9-1.4); 
(2)  On the Galice Access Road in the east half of Section 4 at approximately 
MP4.0. 

 
 
II.   RATIONALE    
 
Alternative 1 (no action) is rejected because it will not result in providing a good route between 
Galice and Soldier Camp suitable for the high levels of recreational and forest management 
related traffic.   
 
Alternatives 2 and 2a are not selected as the preferred solution even though the Galice Access 
road provides a slightly shorter route and was the route preferred in the public comments 
received regarding this project.  I have not chosen to pursue the full slide removal and slope 
stabilization objectives of Alternative 2 because of the on-going geologic instability at the slide’s 
location.  The geo-technical assessment of the slide site indicates that extensive and continued 
slope instability is to be expected at this site.  Thus even though the Galice Access Road has 
been open and used for many years, the slope instabilities and road maintenance costs have been 
a point of concern to the BLM for many years.  Massive rock slides such as occurred in February 
2002 and during the winter of 2002-03 that block and close the road create a continuing safety 
hazard to road users.  Road clearing and maintenance has required considerable cost and time to 
repair.  The need to address the problem with a more viable and cost effective long term solution 
and route leads me to reject Alternative 2 as the best solution.   
 
I have selected Alternative 3 as the best approach to meeting the purpose and need because 
improving the Peavine/Serpentine Springs route (Alternative 3) will provide the best long term, 
most reliable, and most cost effective route between Galice and Soldier Saddle.  I recognize that 
its slightly longer route (approximately four miles) and slower travel time (less than 10 minutes) 
may result in higher costs for road users (e.g., commercial shuttle drivers, log truck traffic) but I 
believe that the upgraded (widening, improved sight distance and chip seal surfacing) route will 
be in the public’s best interest in the long term.  Using this as the primary route will also 
contribute to reducing the potential for spread of Port-Orford Cedar root disease as, unlike the 
Galice Access Road; it does not pass through areas of Port-Orford Cedar. 
 
I did not select Alternative 4 because it does not accomplish the purpose and need in the best and 
most cost effective manner.  It will not best provide for user safety nor would it establish a 
reliable, long term route between Galice and Soldier Camp. 
 
While I have made the decision to focus on Alternative 3 as the best solution, I have decided 
that, if money is available to do so, clearing of the rock slide on the Galice Access Road will 
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occur.  I have decided to do this because the public comments that I received regarding the 
proposed project indicated a preference for the continued use of the Galice Access Road.  All 
users of the Galice Access Road must recognize that this may provide a useable route for only a 
very short period of time or it may result in only an intermittent option for use now and in the 
future.  The road may be closed at any time in the future if slides occur or if continual 
maintenance costs are prohibitive.  The road will be closed during the wet winter and spring 
season due to safety concerns.   
 
My decision incorporates the variety of project design features that will minimize potential short 
and long term adverse environmental impacts resulting from the project.  While making the 
Peavine – Serpentine Springs road the primary route may result in adverse impacts on the 
resident elk herd (harassment, disturbance, poaching), I accept this potential and anticipate that it 
will be minimized by the proposed tributary road gating (EA p. 18).  Implementation of the 
project design features will also effectively serve to reduce the potential spread of Port-Orford 
Cedar root disease due to the construction work.   
 
The additional Phytophthora lateralis (PL) control measures to be implemented will serve to 
further reduce the risk of spore transfer and disease spread to other areas.  These additional 
measures have been identified through the use of the risk assessment key that is a part of the 
May 2004 Record of Decision for the Management of Port-Orford Cedar on BLM lands in 
southwest Oregon.  The work sequencing identified in the decision places a higher priority on 
the Galice Access road slide removal than the risk assessment recommended.  The risk 
assessment recommended that this portion of the project be completed last due to the existing 
level of PL infection / infestation.  However, the requirement that equipment be washed after the 
work on the Galice Access road section is completed and the requirement that each “unit” (road) 
be completed before commencing on the next will result in a comparably low level of risk.   
 
Public Comments.  During scoping and the formal public comment period, ten comments were 
received.  The majority of the comments expressed a preference for either a short or long term 
repair of the slide.  The decision outlined above will provide a reliable, cost-effective long term 
route and repair the slide in the short term in response to public preference. 
 
This decision is consistent with the Medford District Resource Management Plan (1995), the 
Record of Decision and Standards and Guidelines on Management of Habitat for Late-
Successional and Old-Growth Forest Related Species Within the Range of the Northern Spotted 
Owl (1994), the Record of Decision and Standards and Guidelines for Amendments to the Survey 
and Manage, Protection Buffer, and other Mitigation Measures Standards and Guidelines 
(2001), the Record of Decision Amending Resource Management Plans for Seven Bureau of 
Land Management Districts and Land and Resource Management Plans for Nineteen National 
Forests Within the Range of the Northern Spotted Owl: Decision to Clarify Provisions Relating 
to the Aquatic Conservation Strategy (2004); the Record of Decision to Remove or Modify the 
Survey and Manage Mitigation Measure Standards and Guidelines in Forest Service and Bureau 
of Land Management Planning Document within the Range of the Northern Spotted Owl. (2004), 
and the Record of Decision (ROD) and Resource Management Plan Amendment for 
Management of Port-Orford-Cedar in Southwest Oregon, Coos Bay, Medford, and Roseburg 
Districts (May 2004).   
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Planning and biological surveys for this project occurred prior to the March 2004 ROD which 
moved the management of the Northwest Forest Plan’s Survey and Manage species into the 
BLM’s special status species program.  The ROD (p. 8) permits a project to be completed under 
the S&M standards and guidelines if planning began prior to that date.  The current project is 
designed in accordance with the S&M standards and guidelines and these species will be 
managed as S&M species throughout this project. 
 
This decision is also consistent with the Endangered Species Act; the Native American Religious 
Freedom Act; other cultural resource management laws and regulations; Executive Order 12898 
regarding Environmental Justice; and Executive Order 13212 regarding potential adverse 
impacts to energy development, production, supply and/or distribution. 
 
My decision regarding this project will advance the Bureau of Land Management’s Strategic 
Plan for FY2000-2005, specifically mission goals 1.1 (provide opportunities for environmentally 
responsible recreation), 1.2 (provide opportunities of environmentally responsible commercial 
activities) and 1.4 (reduce threats to public health, safety and property). 
 
 
III.   FINDING OF NO SIGNIFICANT IMPACT    
 
Based on information contained in the EA, the project’s record, and on comments received from 
the public regarding the project, it is my determination that the proposed action will not result in 
significant impacts to the quality of the human environment.  During scoping and the public 
comment period, those who commented shared their preferences for one alternative over another 
but did not reveal any new resource information or impacts that would indicate a need for further 
analysis.  This project does not constitute a major federal action having a significant effect on the 
human environment.  An environmental impact statement (EIS) is not necessary and will not be 
prepared. 
 
This conclusion is also based on a consideration of both the context and intensity of the 
identified impacts of the selected action(s) (40 CFR § 1508.27).  Context refers to analysis of 
environmental consequences at various social or geographic scales.  For this project, impacts 
were assessed at the site-specific and the larger watershed scales.  The analysis also considered 
the social context and the importance having a safe and cost effective route between Galice and 
Soldier Camp and thus to the coast.  Intensity refers to the severity of impacts.  Conclusions 
regarding intensity are supported by the following findings: 
 
1)  Impacts that may be both beneficial and adverse.  A significant effect may exist even if the 
Federal agency believes that on the balance the effect will be beneficial.  Both adverse and 
beneficial impacts will result from the project.  Both have been considered in concluding that 
there will be no adverse environmental impacts at the 5th field watershed scale and 
inconsequential impacts at the site-specific level.  Soil erosion, sedimentation, noxious weed 
dispersal, and disturbance to the Peavine elk herd were identified as potential areas of greatest 
adverse impact but no substantive impacts to them have been identified.   
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2)  The degree to which the proposed action affects public health or safety.  No direct adverse 
effects to public health or safety have been identified.  The Galice Access road is subject to 
considerable landslide risk and user safety is a concern over the long term.  The Peavine - 
Serpentine Springs route will be safer and less susceptible to large landslides.    
 
3)  Unique characteristics of the geographic area such as proximity to historic or cultural 
resources, park lands, prime farmlands, wetlands, wild and scenic rivers, or ecologically critical 
areas.  The project will not impact wild and scenic rivers, wetlands, ecologically critical areas or 
cultural or historical features.   
 
4)  The degree to which the effects on the quality of the human environment are likely to be 
highly controversial.  There is no indication of any highly controversial effects on the quality of 
the human environment.   
 
5)  The degree to which the possible effects on the human environment are highly uncertain or 
involve unique or unknown risks.  There is no indication that the effects on the human 
environment are highly uncertain and/or involve unique or unknown risks.  
 
6)  The degree to which the action may establish a precedent for future actions with significant 
effects or represents a decision in principle about a future consideration.  The action is not 
precedent setting.  Road repair/upgrade is a typical activity.   
 
7)  Whether the action is related to other actions with individually insignificant but cumulatively 
significant impacts.  There is no indication that the actions will appreciably contribute to any 
cumulative impacts at the site-specific or watershed scales. 
 
8)  The degree to which the action may adversely affect National Historic Register listed or 
eligible to be listed sites or may cause loss or destruction of significant scientific, cultural or 
historical resources.  There is no indication that the action will cause loss or destruction of any 
scientific, cultural, or historical resources (no sites were found in the project area).   
 
9)  The degree to which the action may adversely affect ESA listed species or critical habitat.  
The project area is within spotted owl critical habitat unit #OR-65.  Substantive adverse impacts 
are not expected, however.  No spotted owl habitat will be removed.  Project design features 
regarding blasting are expected to reduce the potential for disturbance to owls.  The slide is 
approximately 3.0 miles upstream from coho presence and 2.0 miles upstream from coho critical 
habitat in North Fork Galice Creek.  Peavine and Serpentine Springs roads are 4-5 miles from 
coho or their habitat.  Due to the distance from project activities to where coho are known to 
occur or to critical habitat, the project will not affect coho or coho critical habitat. 
 
10)  Whether the action threatens a violation of Federal, State or local law or requirements for 
the protection of the environment.  There are no indications that the action will violate any 
environmental protection law or requirement.  
 
 
 
 






